
Field Operations Reports for  Project:  S201329-19-00

Field Op Type Field OP 
Date Field Staff % Complete Hours Status Rpt #

Construction Final 12/02/2021 Joshua Praster 100% 0.50 Complete 16
On site to walk and review construction status with the Inspector of Record (Brent Fieldhouse).

1. Construction is reported complete and ready for Construction Final.

2. Reviewed TIO for completeness.

3. Reviewed Final VCRs from DPOR(s), COR, and IOR.

4. Reviewed recommendation for Final from FLSO and DSE.

5. The hospital governing board or authority shall submit the actual construction cost for a project as part of the final approval of the work in 
accordance with T24, CAC 7-133.

6. Construction appears complete in accordance with approved construction documents and California Building Standards Code.

Field Visit/Observation 11/05/2021 Jason Lee 85% 0.50 Complete 15
Vent pipe anchorage was proposed.

DSE reviewed the RFI 012 of S201329, Vent Pipe Attachment, and takes no exception to the SEOR’s response to it.

Field Visit/Observation 11/01/2021 William Moss 85% 1.25 Complete 14

https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=457657&rs:Format=PDF
https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=455345&rs:Format=PDF
https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=454686&rs:Format=PDF
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Reviewed general jobsite progress with the Project Team. Reviewed project closeout documentation related to Fire/Life Safety and initialed as 
accepted the appropriate TIO entries, as well as, outstanding OSHPD OIL Items.

Noted items in the OSHPD OIL Log that need to be addressed.  The Project Team is reminded that all items must be cleared prior to commencing 
with the respective work and that any open items will directly affect or prevent the issuance of Substantial Compliance, Occupancy and/or 
Construction Final.  For the information of the Project Team, the outstanding items are repeated, " Warning: The following OILs on this project 
record have not been resolved. Contact Field Staff for resolution. Substantial Compliance(SC) and / or Construction Final(CF) cannot be issued for 
the project with unresolved OILs relating to the requested certificate.
Item # 2: Date Added to the Project Record: 10/04/2021: S201329-19-00-ACD0001: FIRE: FM1: Zones utilizing area detection to activate CSFDs 
and Automatic Closing Door operations shall include the Patient Room Detectors as part of area detection, typical. CBC Sections 716.2.6.6, 
717.3.3.2.  11/1/21-Cleared."

9/20/21-Delta 3 revision to B-FP3 of the TIO Program was not accepted because the fire alarm contractor listed, JCI, is not appropriate for the 
differential pressure testing of duct detectors.  The AOR revised  B-FP3 to indicate Equal Air Balance as the responsible agency prior to the OSHPD 
Fire Marshal leaving the site.  B-FP3 was initialed as accepted, however, the required "Sample" forms still need to be provided.  10/4/21-No 
changes or progress noted.  11/1/21-Informed by the IOR that the appropriate forms have been provided.

10/12/21-Noted PAD/ACD0002, which was opened on 10/6, was returned without review on 10/11/2021 by the OSHPD LA Office.  11/1/21-
Noted ACD0002 was "Returned" because the ACD was in response to OIL Comments, therefore, the revised sheets FA-001 and FA-101 were 
reviewed this day as a "Non-Material Alteration" (NMA).  ACD0002 will need to be "canceled" by the Design Professional prior to requesting 
Construction Final from the OSHPD CO.

Except as indicated above, the scope of work described has been reviewed and appears to comply with the Fire/Life Safety provisions of CCR Title 
19 and Title 24, therefore, the OSHPD Fire Marshal does not object to a request for Substantial Compliance/Construction Final from the OSHPD 
CO at his discretion.

Substantial Compliance 10/15/2021 Joshua Praster 85% 1.00 Complete 13
Reviewed construction status, off-site, with the Inspector of Record (Brent Fieldhouse, via phone and email).

1. [20211015] Construction is reported complete as required for Substantial Compliance and use of equipment.

2. [20211015] Reviewed TIO for completeness as required for items identified in Item 1.

3. [20211015] Reviewed VCRs from DPORs, COR, and IOR as required for items identified in Item 1.

4. [20211015] Reviewed recommendation for Substantial Compliance/Final from the FLSO and DSE.

5. [20211015] Construction appears complete as required for use of associated air handler.

Field Visit/Observation 10/14/2021 Jason Lee 80% 2.00 Complete 12

https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=453132&rs:Format=PDF
https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=453099&rs:Format=PDF


Field Operations Reports for  Project:  S201329-19-00

Field Op Type Field OP 
Date Field Staff % Complete Hours Status Rpt #

Construction final was requested.
Reviewed IOR's documents:
Welding inspection, steel & wood material verification.
Expansion anchor inspection & testing.
IOR's inspection on wood nailing & completion of the details 3,7, & 10.

DSE takes no exception to the Construction Final of the project pending the OSHPD CO's concurrence.

Field Visit/Observation 10/12/2021 William Moss 80% 1.00 Complete 11
Reviewed general progress with the IOR including review of a Special Verified Compliance Report  and other correspondence received via email. 
Noted PAD/ACD0002, which was opened on 10/6, was returned without review on 10/11/2021 by the OSHPD LA Office.

Noted items in the OSHPD OIL Log that need to be addressed.  The Project Team is reminded that all items must be cleared prior to commencing 
with the respective work and that any open items will directly affect or prevent the issuance of Substantial Compliance, Occupancy and/or 
Construction Final.  For the information of the Project Team, the outstanding items are repeated, "Warning: The following OILs on this project 
record have not been resolved. Contact Field Staff for resolution. Substantial Compliance(SC) and / or Construction Final(CF) cannot be issued for 
the project with unresolved OILs relating to the requested certificate.
Item # 2: Date Added to the Project Record: 10/04/2021: S201329-19-00-ACD0001: FIRE: FM1: Zones utilizing area detection to activate CSFDs 
and Automatic Closing Door operations shall include the Patient Room Detectors as part of area detection, typical. CBC Sections 716.2.6.6, 
717.3.3.2."

9/20/21-Delta 3 revision to B-FP3 of the TIO Program was not accepted because the fire alarm contractor listed, JCI, is not appropriate for the 
differential pressure testing of duct detectors.  The AOR revised  B-FP3 to indicate Equal Air Balance as the responsible agency prior to the OSHPD 
Fire Marshal leaving the site.  B-FP3 was initialed as accepted, however, the required "Sample" forms still need to be provided.  10/4/21-
Nochanges or progress noted.

10/12/21-Informed by the IOR via a Special Verified Compliance Report in accordance with CAC Section 7-151 that the HVAC operation and 
interface with the Fire Alarm system have been tested, inspected and accepted as in compliance with the OSHPD Approved plans.

Except as indicated above, the scope of work described has been reviewed and appears to comply with the Fire/Life Safety provisions of CCR Title 
19 and Title 24, therefore, the OSHPD Fire Marshal does not object to a request for Substantial Compliance or Use from the OSHPD CO at his 
discretion.

Field Visit/Observation 10/07/2021 Joshua Praster 80% 1.50 Complete 10

https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=452799&rs:Format=PDF
https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=452330&rs:Format=PDF


Field Operations Reports for  Project:  S201329-19-00

Field Op Type Field OP 
Date Field Staff % Complete Hours Status Rpt #

On site to walk and review construction status with the Inspector of Record (Brent Fieldhouse).

1. [20211007] Construction is reported near complete with finishes and testing a work in progress.

2. [20210520] RFI 33 for S181209 identifies a humidification concern for the Cath Lab to be addressed with this project. Not rectifying this 
concern is a violation of T24, CMC 320 and Table 4A.
  - [20210923] Humidification and temperature shall be documented for compliance with T24, CMC 407 and Table 4-A.
  - [20211007] No progress noted.

3. [20210923] Reviewed the TIO. The following is noted:
  - Filter inspection shall be added per T24, CAC 7-141 and CMC 408.
  - [20211007] Addressed via TIO, Delta 5. Issue resolved.

4. [20210923] Construction shall be completed per approved construction documents in accordance with T24, CAC 7-143. The following is noted:
  - Equipment shall be checked for compliance with the approved construction documents. Model numbers shall be verified.
    + [20211007] IOR reports construction complete per approved construction documents. Issue resolved.
  - OSA does not appear on the unit as shown. OSA appears cut-in to the return.
    + OSA intake shall maintain 25' from vent stacks in accordance with T24, CMC 407.2.1 and CPC 906.2.
    + [20211007] Addressed via RFI 8. Issue resolved.

5. [20210923] IOR shall verify filter bank 1 is upstream of the unit in accordance with T24, CMC 408.1.5.
  - [20211007] No progress noted.

6. [20210923] Roofing appears installed. The following is noted:
  - Roofing details shall be provided in accordance with T24, CAC 7-115.
  - Mineral surface rolled roofing shall comply with slope requirements per T24, CBC 1507.6.2.
  - Roofing shall be delivered in packages bearing the manufacturer's identification marks per T24, CBC 1506.3.
  - Roofing shall be compatible with existing in accordance with manufacturer's installation instructions per T24, CBC 1506.1.
  - Crickets shall be installed where required in accordance with T24, CBC 1503.5.
  - [20211007] No progress noted.

7. [20210923] Disconnects shall identify power source in accordance with T24, CEC 408.4 (B).
  - [20211007] No progress noted.

8. [20211007] Reviewed TIO for completeness. The following is noted:
  - All tests were reported unavailable or pending DPOR review.
  - No line items were signed by the IOR at the time of visit.

9. [20211007] Facility shall obtain recommendation for use/Final from the FLSO and DSE.

Field Visit/Observation 10/04/2021 William Moss 70% 1.00 Complete 9

https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=452798&rs:Format=PDF
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Reviewed general jobsite progress with the IOR.  Reviewed the Fire/Life Safety portion of ACD0001, which was returned "Approved with 
Comments" as noted below in the OSHPD OIL Log

Noted items in the OSHPD OIL Log that need to be addressed.  The Project Team is reminded that all items must be cleared prior to commencing 
with the respective work and that any open items will directly affect or prevent the issuance of Substantial Compliance, Occupancy and/or 
Construction Final.  For the information of the Project Team, the outstanding items are repeated, "Warning: The following OILs on this project 
record have not been resolved. Contact Field Staff for resolution. Substantial Compliance(SC) and / or Construction Final(CF) cannot be issued for 
the project with unresolved OILs relating to the requested certificate.
Item # 2: Date Added to the Project Record: 10/04/2021: S201329-19-00-ACD0001: FIRE: FM1: Zones utilizing area detection to activate CSFDs 
and Automatic Closing Door operations shall include the Patient Room Detectors as part of area detection, typical. CBC Sections 716.2.6.6, 
717.3.3.2."

9/20/21-Delta 3 revision to B-FP3 of the TIO Program was not accepted because the fire alarm contractor listed, JCI, is not appropriate for the 
differential pressure testing of duct detectors.  The AOR revised  B-FP3 to indicate Equal Air Balance as the responsible agency prior to the OSHPD 
Fire Marshal leaving the site.  B-FP3 was initialed as accepted, however, the required "Sample" forms still need to be provided.  10/4/21-
Nochanges or progress noted.

Field Visit/Observation 09/23/2021 Joshua Praster 70% 1.00 Complete 8

https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=450827&rs:Format=PDF
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On site to walk and review construction status with the Inspector of Record (Brent Fieldhouse).

1. [20210812] Equipment has been installed and anchored. Commissioning appears to be a work in progress.

2. [20210520] RFI 33 for S181209 identifies a humidification concern for the Cath Lab to be addressed with this project. Not rectifying this 
concern is a violation of T24, CMC 320 and Table 4A.
  - [20210923] Humidification and temperature shall be documented for compliance with T24, CMC 407 and Table 4-A.

3. [20210812] Reviewed the TIO. The requirement for Certificate of Occupancy does not appear appropriate. DPOR shall include only the 
essential items per T24, CAC 7-141.
  - [20210923] Addressed via TIO, Delta 3. Issue resolved.

4. [20210923] Reviewed the TIO. The following is noted:
  - Filter inspection shall be added per T24, CAC 7-141 and CMC 408.

5. [20210923] Construction shall be completed per approved construction documents in accordance with T24, CAC 7-143. The following is noted:
  - Equipment shall be checked for compliance with the approved construction documents. Model numbers shall be verified.
  - OSA does not appear on the unit as shown. OSA appears cut-in to the return.
    + OSA intake shall maintain 25' from vent stacks in accordance with T24, CMC 407.2.1 and CPC 906.2.

6. [20210923] IOR shall verify filter bank 1 is upstream of the unit in accordance with T24, CMC 408.1.5.

7. [20210923] Roofing appears installed. The following is noted:
  - Roofing details shall be provided in accordance with T24, CAC 7-115.
  - Mineral surface rolled roofing shall comply with slope requirements per T24, CBC 1507.6.2.
  - Roofing shall be delivered in packages bearing the manufacturer's identification marks per T24, CBC 1506.3.
  - Roofing shall be compatible with existing in accordance with manufacturer's installation instructions per T24, CBC 1506.1.
  - Crickets shall be installed where required in accordance with T24, CBC 1503.5.

8. [20210923] Disconnects shall identify power source in accordance with T24, CEC 408.4 (B).

Field Visit/Observation 09/21/2021 Jason Lee 1% 0.50 Complete 7

DSE reviewed the RFI 007 of S201329, disconnect Switch Anchorage, and takes no exception to the SEOR’s response to it.

Field Visit/Observation 09/20/2021 William Moss 1% 0.75 Complete 6
Reviewed general jobsite progress with the IOR.  Reviewed and initialed as accepted Delta 2 revision to C-FP3 of the TIO program.  

9/20/21-Delta 3 revision to B-FP3 of the TIO Program was not accepted because the fire alarm contractor listed, JCI, is not appropriate for the 
differential pressure testing of duct detectors.  The AOR revised  B-FP3 to indicate Equal Air Balance as the responsible agency prior to the OSHPD 
Fire Marshal leaving the site.  B-FP3 was initialed as accepted, however, the required "Sample" forms still need to be provided.

https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=450575&rs:Format=PDF
https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=450391&rs:Format=PDF
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Field Visit/Observation 09/03/2021 Jason Lee 1% 0.50 Complete 5
Revised duct support frame was proposed.
DSE reviewed the RFI 06 of S201329, Duct Supporting Frame, and takes no exception to the SEOR ‘s response to it.

Field Visit/Observation 08/27/2021 Jason Lee 1% 0.50 Complete 4
Revised anchor details were proposed by the SEOR.
DSE reviewed the RFI 002 & 003 of S201329 and takes no exception to the SEOR’s responses to them.

Field Visit/Observation 08/12/2021 Joshua Praster 1% 0.50 Complete 3
On site to review construction status with the Inspector of Record (Brent Fieldhouse).

1. [20210812] IOR reports that construction commenced yesterday with air balance pre-reads. Construction is reported to include lock-out/tag-
out and infectious control measures at this time.

2. [20210520] RFI 33 for S181209 identifies a humidification concern for the Cath Lab to be addressed with this project. Not rectifying this 
concern is a violation of T24, CMC 320 and Table 4A.

3. [20210520] Outstanding items shall be addressed prior to relative construction per T24, CAC 7-125.
  - [20210812] Items addressed as noted in OILs log. Issue resolved.

4. [20210812] Reviewed the TIO. The requirement for Certificate of Occupancy does not appear appropriate. DPOR shall include only the 
essential items per T24, CAC 7-141.

Field Visit/Observation 08/03/2021 Jason Lee 0% 0.50 Complete 2

Submittal #3 - CSI #05122.01 - WPS #1 was reviewed and approved.

Field Visit/Observation 05/20/2021 Joshua Praster 0% 0.25 Complete 1

https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=448809&rs:Format=PDF
https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=447987&rs:Format=PDF
https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=446299&rs:Format=PDF
https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=445240&rs:Format=PDF
https://ssrs.esp.oshpd.ca.gov/ReportServer/Pages/ReportViewer.aspx?/FDDReports%2fFieldOp&rs%3aCommand=Render&ID=437461&rs:Format=PDF
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On site to review construction status with the Architect of Record (Sean Melendez).

1. [20210520] It is reported that construction has not commenced to date.
  -  Construction, in accordance with approved construction documents, shall commence within one year of plan approval or project approval 
shall become void in accordance with T24, CAC 7-129. Prior to approval becoming void, the applicant may apply for one extension of up to one 
year. The Office may require that the construction documents be revised to meet current regulations before granting an extension. The 
extensions must be requested in writing and justifiable cause demonstrated.
    + The inspector shall notify the Office when the work is started in accordance with T24, CAC 7-145.

2. [20210520] RFI 33 for S181209 identifies a humidification concern for the Cath Lab to be addressed with this project. Not rectifying this 
concern is a violation of T24, CMC 320 and Table 4A.

3. [20210520] Outstanding items shall be addressed prior to relative construction per T24, CAC 7-125.


